Print Date: 10/11/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP278 Estimate Number: 0006 Estimate Type: Progress

Contractor: Rogers Group, Inc.

Contractor's PO Box 25250
Address: Nashville, TN 37202

Contract Location: The resurfacing on I-75 from Hoover Gap Rd to County Rd 50

Counties: BRADLEY, MCMINN

Project(s): 06001-4180-04, 06001-8180-44, 54001-8182-44

Total to Date Previous to Date| This Estimate

Total Earnings: $4,122,918.11 $3,561,312.56 $561,605.55

Stockpiled Materials: $0.00 $0.00 $0.00

Amount Due: $4,122,918.11 $3,561,312.56 $561,605.55

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $4,122,918.11 $3,561,312.56 561,605.55

RR004

Pay Period: 9/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 09/01/2016

Time
218.0 Days
219.0 Days
219.0 Days

100.46 9%

107.61 %
- %
Dates
12/04/2015
12/10/2015
01/06/2016
01/27/2016
04/27/2016
08/31/2016

Amounts

$4,545,166.80
$4,899,774.31
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Print Date: 10/11/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

06001-4180-04 3.37 N/A 561,605.55 The resurfacing on I-75 from south of S.R. 308 in Bradley Co
06001-8180-44 47.92 NH-I-75-1(139) The resurfacing on I-75 from north of Hoover Gap Road overhe
54001-8182-44 48.71 NH-I-75-1(139) From Bradley County Line To South of Bridge over CR-50
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
06001-4180-04 0500 9500 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $19,177.990
(DESCRIPTION)/Reimbursement fo  This Est: 0.000 This Est: $0.000
Bridge Deck Total: 1.000 Total: $19,177.990
06001-4180-04 0500 9020 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-8180-44 0100 9021 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
54001-8182-44 0100 9022 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date:
JJ07919

10/11/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-4180-04 0500 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 9011 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -568.460 Adj Total: -568.460
06001-8180-44 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -8,926.400 Adj Total: -8,926.400
54001-8182-44 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9013 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -9,497.950 Adj Total: -9,497.950

RR004
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Print Date:
JJ07919

10/11/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-4180-04 0500 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -3,313.570 Adj Total: -3,313.570
06001-8180-44 0100 9015 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 366,313.440 This Est: $366,313.440
Total: 366,313.440 Total: $366,313.440
0100 9015 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -449,992.480 Adj Total: -449,992.480
54001-8182-44 0100 9016 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 194,150.610 This Est: $194,150.610
Total: 194,150.610 Total: $194,150.610
0100 9016 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -280,661.710 Adj Total: -280,661.710
06001-8180-44 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,572.000 Unit Price: $29.960
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 1,415.380 Total: $42,404.785
54001-8182-44 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,600.000 Unit Price: $29.960
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 1,367.750 Total: $40,977.790

RR004
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Print Date:
JJ07919

10/11/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-4180-04 0500 0040 307-03.08 TON ASPHALT CONCRETE MIX Bid: 1,050.000 Unit Price: $69.810
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 0.000 Total: $0.000
06001-4180-04 0500 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-4180-04 0500 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-4180-04 0500 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-8180-44 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 124.000 Unit Price: $530.280
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 77.330 Total: $41,006.552
0100 0020 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
54001-8182-44 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 127.000 Unit Price: $530.280
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 92.560 Total: $49,082.717
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Print Date:
JJ07919

10/11/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-4180-04 0500 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-4180-04 ~ 0500 9004  407-09 DOLL ASPHALT CEMENT CONTENT &  Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-8180-44 0100 0030  411-03.07 TON ACS MIX(PG64-22) THIN LIFT Bid: 1,994.000 Unit Price: $77.000
ASPHALT This Est: 0.000 This Est: $0.000
Total: 1,551.500 Total: $119,465.500
54001-8182-44 0100 0030  411-03.07 TON ACS MIX(PG64-22) THIN LIFT Bid: 2,076.000 Unit Price: $77.000
ASPHALT This Est: 0.000 This Est: $0.000
Total: 1,751.120 Total: $134,836.240
06001-8180-44 0100 0040  411-03.09 TON ACS MIX(PG76-22) THIN LIFT Bid: 4,228.000 Unit Price: $81.240
ASPHALT This Est: 0.000 This Est: $0.000
Total: 4,418.420 Total: $358,952.441
54001-8182-44 0100 0040  411-03.09 TON ACS MIX(PG76-22) THIN LIFT Bid: 4,303.000 Unit Price: $81.240
ASPHALT This Est: 0.000 This Est: $0.000
Total: 4,618.690 Total: $375,222.376
06001-4180-04 0500 0050 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 650.000 Unit Price: $93.530
This Est: 0.000 This Est: $0.000
Total: 648.250 Total: $60,630.823
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10/11/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-4180-04 0500 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -573.700 Adj Total: -573.700
06001-8180-44 0100 9009 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9009 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -7,537.080 Adj Total: -7,537.080
54001-8182-44 0100 9010 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9010 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -7,959.730 Adj Total: -7,959.730
06001-8180-44 0100 0050 411-03.23 TON ACS MIX (PG76-22) OGFC Bid: 8,613.000 Unit Price: $96.810
This Est: 0.000 This Est: $0.000
Total: 8,342.380 Total: $807,625.808
54001-8182-44 0100 0050 411-03.23 TON ACS MIX (PG76-22) OGFC Bid: 8,844.000 Unit Price: $96.810
This Est: 0.000 This Est: $0.000
Total: 8,440.410 Total: $817,116.092

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-4180-04 0500 9017 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-8180-44 0100 9018 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 53,978.120 Total: $53,978.120
54001-8182-44 0100 9019 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 53,813.180 Total: $53,813.180
06001-4180-04 0500 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date: 10/11/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-4180-04 0500 9007  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 580.500 Adj Total: 580.500
06001-8180-44 0100 9023  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9023 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 5,601.000 Adj Total: 5,601.000
54001-8182-44 0100 9024  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9024 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 5,814.000 Adj Total: 5,814.000
06001-4180-04 0500 9008  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-8180-44 0100 0060 411-12.01 L.M. SCORING SHOULDERS Bid: 7.900 Unit Price: $426.510
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.000
Total: 7.538 Total: $3,215.032
54001-8182-44 0100 0060 411-12.01 L.M. SCORING SHOULDERS Bid: 8.100 Unit Price: $426.510
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.000
Total: 7.765 Total: $3,311.850
06001-8180-44 0100 0070 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 176,564.000 Unit Price: $0.990
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 189,721.820 Total: $187,824.602
54001-8182-44 0100 0070 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 179,685.000 Unit Price: $0.990
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 187,041.590 Total: $185,171.174
06001-4180-04 0500 0010 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL Bid: 20.000 Unit Price: $360.000
DEPTH OF SLAB) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-4180-04 0500 0020 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 920.000 Unit Price: $160.000
DEPTH OF SLAB) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-4180-04 0500 0030 617-01 S.Y. BRIDGE DECK SEALANT Bid: 9,386.000 Unit Price: $18.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-8180-44 0100 0080 705-08.11 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $4,500.000
NCHRP350 TL-3 This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-8180-44 0100 0090 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $55,979.740
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $55,979.740
54001-8182-44 0100 0080  712-01 LS TRAFFIC CONTROL Bid: 1,000 Unit Price: $55.979.740
This Est: 0.000 This Est: $0.000
Total: 0.798 Total: $44,671.833
06001-8180-44 0100 0100  712-01.51 EACH PORTABLE BARRIER RAIL Bid: 75.000 Unit Price: $12.500
DELINEATOR (DOUBLE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-8180-44 0100 0110  712-02.02 LF. INTERCONNECTED PORTABLE  Bid: 1,500.000 Unit Price: $27.000
BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 120.000 Total: $1,200.000
54001-8182-44 0100 0090  712-04.01 EACH FLEXIBLE DRUMS Bid: 150.000 Unit Price: $10.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 648.000 Total: $6,480.000
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-8180-44 0100 0130 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 25.000 Unit Price: $2.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
54001-8182-44 0100 0100 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 10.000 Unit Price: $2.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-8180-44 0100 0140 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 28.000 Unit Price: $2.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
54001-8182-44 0100 0110 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 28.000 Unit Price: $2.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
06001-8180-44 0100 0150 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,437.000 Unit Price: $6.000
This Est: 0.000 This Est: $0.000
Total: 1,066.000 Total: $6,396.000
54001-8182-44 0100 0120 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,437.000 Unit Price: $6.000
This Est: 0.000 This Est: $0.000
Total: 1,258.000 Total: $7,548.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-8180-44 0100 0160 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 2.000 Unit Price: $500.000
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,000.000
54001-8182-44 0100 0130 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 1.000 Unit Price: $500.000
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,000.000
06001-8180-44 0100 0170 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $850.000
This Est: 1.000 This Est: $850.000
Total: 1.000 Total: $850.000
54001-8182-44 0100 0140 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $850.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $850.000
06001-8180-44 0100 0180 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 1,000.000 Unit Price: $87.500
W/ATTENUATOR This Est: 0.000 This Est: $0.000
Total: 438.000 Total: $38,325.000
54001-8182-44 0100 0150 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 1,000.000 Unit Price: $87.500
W/ATTENUATOR This Est: 0.000 This Est: $0.000
Total: 580.000 Total: $50,750.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-8180-44 0100 0190 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE)  Bid: 530.000 Unit Price: $29.150
This Est: 10.000 This Est: $291.500
Total: 858.000 Total: $25,010.700
54001-8182-44 0100 0160 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE)  Bid: 532.000 Unit Price: $29.150
This Est: 0.000 This Est: $0.000
Total: 1,012.000 Total: $29,499.800
06001-8180-44 0100 0200 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $4,500.000
UNIT This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $4,500.000
54001-8182-44 0100 0170 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $4,500.000
UNIT This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $4,500.000
06001-8180-44 0100 0210 716-01.11 EACH RAISED PVMT MARKERS Bid: 5,300.000 Unit Price: $4.620
(BI-DIRECTIONAL) (1 COLOR This Est: 0.000 This Est: $0.000
LENS) Total: 4,714.000 Total: $21,778.680
54001-8182-44 0100 0180 716-01.11 EACH RAISED PVMT MARKERS Bid: 5,240.000 Unit Price: $4.620
(BI-DIRECTIONAL) (1 COLOR This Est: 0.000 This Est: $0.000
LENS) Total: 5,424.000 Total: $25,058.880
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-8180-44 0100 0220 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 5,320.000 Unit Price: $18.450
Color) This Est: 0.000 This Est: $0.000
Total: 4,130.000 Total: $76,198.500
54001-8182-44 0100 0190 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 5,360.000 Unit Price: $18.450
Color) This Est: 0.000 This Est: $0.000
Total: 4,395.000 Total: $81,087.750
06001-8180-44 0100 0230 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 3,250.000 Unit Price: $5.750
REFLECTIVE MARKER This Est: 0.000 This Est: $0.000
Total: 4,290.000 Total: $24,667.500
54001-8182-44 0100 0200 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 3,352.000 Unit Price: $5.750
REFLECTIVE MARKER This Est: 0.000 This Est: $0.000
Total: 4,371.000 Total: $25,133.250
06001-8180-44 0100 0240 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 1,640.000 Unit Price: $18.500
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 1,976.402 Total: $36,563.437
54001-8182-44 0100 0210 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 1,782.000 Unit Price: $18.500
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 1,857.533 Total: $34,364.361
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-8180-44 0100 0250 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 59.400 Unit Price: $585.000
(6" LINE) This Est: 0.000 This Est: $0.000
Total: 41.511 Total: $24,283.935
54001-8182-44 0100 0220 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 60.500 Unit Price: $585.000
(6" LINE) This Est: 0.000 This Est: $0.000
Total: 42.324 Total: $24,759.540
06001-8180-44 0100 0260 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 24.000 Unit Price: $3,750.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 19.372 Total: $72,645.000
54001-8182-44 0100 0230 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 22.000 Unit Price: $3,750.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 21.793 Total: $81,723.750
06001-8180-44 0100 0270 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 3,350.000 Unit Price: $1.750
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.000
Total: 2,885.000 Total: $5,048.750
54001-8182-44 0100 0240 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 3,730.000 Unit Price: $1.750
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.000
Total: 2,500.000 Total: $4,375.000

RR004

Page 16




Print Date: 10/11/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06001-8180-44 0100 0280 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 2,262.000 Unit Price: $1.650
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.000
Total: 990.000 Total: $1,633.500
54001-8182-44 0100 0250 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 2,105.000 Unit Price: $1.650
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.000
Total: 481.000 Total: $793.650
06001-8180-44 0100 0290 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $73,500.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $73,500.000
54001-8182-44 0100 0260 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $73,500.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $73,500.000

RR004
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